HUNTERS POINT SHIPYARD
PARCEL E EMERGENCY REMOVAL ACTION
LANDFILL GAS CONTROL SYSTEM

WEDNESDAY 2, OCTOBER 2002
DAILY ENGINEER’S REPORT

SUMMARY OF SITE ACTIVITIES

Tailgate health and safety meeting added emphasis on control of main gate when not
manned by a guard.

Status of repair and installations made by Cooper Crane — Completed!

Continued installation of bentonite cap within trench sections that were skipped due to
Gundwall installation and repairs.

TTEMI electrician, Synergy, completed the repair to the pvc piping.

Began installation of UCSF replacement fencing. Activities were halted when the
contractor drilled in to the electrical line that powers the UCSF access gate and cameras.
ITSI called out an electrician. No repairs were possible until UCSF personnel were
contacted to provide detailed information regarding the lines. ITSI will be continually
coordinating with UCSF personnel to get line properly repaired.

Completed installation of replacement groundwater monitoring well IRO1PO3A and
complete surface repairs to IROI03AA and IROIMWOSA.

Began grading activities by filling area with the stockpiled soil from excavation activities.
Received two loads of sand ~47 tons.

ITSI health and safety officer monitored ambient air for LEL and vocs. LEL action levels
were not exceeded.

On-going dust control utilizing water truck.

On-going control of landfill access gate by either locking or posting of guard at the
entrance.

ACTION ITEMS

Finalize cost to complete estimate for John Anderle — pending new schedule from ITSI.
Coordinate with ITSI regarding the schedule for the installation of the MWO07A cluster.

ACTIVITIES PLANNED FOR 10/3/02

Continue installation bentonite cap in areas that were skipped

Continue UCSF fencing replacement

Repair UCSF electrical lines

Surveyor to establish as-built locations

Continue grading — hauling BART soil for use a fill material
Preparations for EMM plan implementation — start up planned for Friday



PHOTOGRAPHS

Photograph 1. Grading activities — filling area with excavated soil




Photograph 3. Fencing contractor installing posts




Photograph 5. Final section Gundwall installation near STA 14+40

I
|

.

6. Surface repairs to groundwater monitoring well IROIMWOSA
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Photograph 7. Gundwall completed at STA 14+76!
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